



August 12, 2010
John Taylor
Taylorsville City Representative

Re: 5400 S. UDOT Flex Lanes – Micro surfacing

John,
As part of the UDOT Flex Lanes Project, 5400 S. will be micro surfaced from 1985 W. to Bangerter Highway. This work will take place **Friday, August 27th - Sunday, August 29th**.

Proposed Work Plan

Friday 8:30 PM to 6:00 AM Saturday:

- The two outside lanes will be closed at 8:30, and traffic will be routed to the center.
- Residential and business accesses on 5400 S. will be closed and re-routed. This was scheduled at night to minimize impact to businesses and residents.
- On 5400 S. no left turns will be allowed at intersections while crews are working / micro surface is curing. Side streets and signalized intersections will be closed until micro surfacing has cured. (4-6 hrs)

Saturday 6:00 AM to 7:00 AM Sunday:

- Traffic lanes will be channeled to the outside, 2 lanes east and west-bound. Left turns will be allowed at major intersections only.
- Signalized lanes will have left-turn access.
- Striping will take place on the newly micro surfaced outside lanes.

Sunday 7:00 AM to 10:00 PM:

- Traffic will be pushed to the furthest outside lane.
- No left-hand turns will be allowed onto 5400 S.
- No left-turns will be allowed at intersections.
- Crews will finish micro surfacing the remaining inside lanes.
- Newly micro surfaced areas will be striped.

Monday 6:00 AM:

- All lanes will be opened to traffic with new “flex lane” striping, which may be confusing at first. Medians will be delineated with barrels @ 200’ spacing.
- Traffic configuration will be the same as currently configured: 3 lanes east-bound, and 3 lanes west-bound w/ center median and left hand turn pockets at intersections.


We understand this is an inconvenience to the public and Taylorsville City, and we appreciate your cooperation. If there are any concerns that need to be addressed during this work, please let us know.

Below is a list of contacts for this work:

Kenneth Averett, General Superintendent – 801-633-6676
Barry Jacobsen, Traffic Control Supervisor – 801-633-6682
Mike Corless, Project Superintendent – 801-592-5719
Joe Serre, Project Manager – 801-440-4168
Mike Summers, Assistant Project Manager – 801-822-3216



Please contact me with any questions or concerns.

Sincerely,
Joe Serre
Project Manager
jserre@genevarock.com
801-440-4168



FRIDAY ESTIMATED TIMES:

- South Side, 2200 W. to 1985 W. - 8:30 PM to 9:30 PM
- North Side, 1985 W. to 2700 W. - 9:30 PM to 11:30 PM
- North Side, 2700 W. to Bangerter Hwy. - 11:30 PM to 2:00 AM
- South Side, Bangerter Hwy to 2700 W. - 2:00 AM to 5:00 AM
- South Side, 2700 W. to 2200 W. - 5:00 AM to 6:00 AM



5400 S. MICRO SURFACING